
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Adopt Resolution Appropriating Additional Funds for Change Orders for 
White Slough Water Pollution Control Facility Year 2003 Interim 
Improvements ($250,000) 

MEETING DATE: April 21,2004 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That City Council adopt a resolution appropriating additional funds 
for change orders for the White Slough Water Pollution Control 
Facility Year 2003 Interim Improvements. 

In accordance with the Contract Change Order Policy, the 
City Council is being informed of change orders approved by the 
City Manager for this project. 

The original contract for this project was $1,400,010. The total cost of change orders to date is 
$313,864, which is 22% of the original contract. The project is approximately 90% complete. Detailed 
below is a description of the work involved in the change orders. More detailed descriptions and backup 
information for these change orders are available in the Public Works Department. 

Chanae Order No. 1 - This change order is for the removal of organic solids from the equalization pond 
and the engineered fill for the Phase 2 building pad. This work was originally intended to take place 
during the Phase 2 project. Good weather conditions and the need to expedite the Phase 2 schedule 
necessitated this work being performed during the Phase 1 contract. ($192,800) 

Chanqe Order No. 2 - This change order is to have the new chain link fence installed 8 feet high to match 
the existing fence, instead of the 6-foot high fence called out in the contract. This change order also 
includes some mobilization costs not included in Change Order No. 1. ($3,191) 
Chanqe Order No. 3 -This change order is to add four NEMA " 4  electric junction boxes, one at each 
aeration blower motor, to allow the required electrical wiring to be ran to the motors. ($1,329) 

Chanae Order No. 4 - This change order is a credit for deleted asphalt and seal coat around the 
equalization pond. This work will be performed at the end of the Phase 2 project. ($1 1,565 CREDIT) 
Chanqe Order No. 5 -This change order is for demolition and removal of the abandoned electrical duct 
bank in the south equalization pond levee. ($4,054) 
Chanqe Order No. 6 - This change order covers the cost of relocating existing electric transformer XFMR 
T-IS and the associated primary electric feeds. During construction, it was discovered that the existing 
transformer could not be reused in its current location. After meetings with the electrical engineer and the 
City EUD, the decision was made to relocate and replace the existing transformer. One 4-inch conduit 
was also added at the request of the EUD for future use. ($40,214) 

BACKGROUND INFORMATION: 

APPROVED: 
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Chanqe Order No. 7 - This change order covers the cost of hauling and spreading the organic solids 
removed from the equalization ponds to the farm land. ($41,958) 

Chanqe Order No. 8 - This change order is a value engineering credit for changing four valves, one at 
each of the aeration blower accessory piping. (512,000 CREDIT) 
Chanqe Order No. 9 - This change order is for the secondary electrical feed needs between the relocated 
transformer XFMR T-I S and the existing automatic transfer switch. ($53,052) 
Chanae Order No. 10 - This change order covers the cost of providing and installing small electric 
transformers to the aeration blower local control panels (LCP’s) to operate the LCP AC units. ($831) 

FUNDING: Appropriate $250,000 from the 2003 CSCDA Financing, which along with funds 
previously appropriated ($1,700,000) for the White Slough Water Pollution Control 
Facility Year 2003 Interim Improvements Project, will cover the remaining items. 
The total contract to date IS $1,723,864. - 

C i J J L  , fi ‘OuCDue 
Vicky McAthk, Finance Director 

l*d%&Jwh 
Richard C. Prima, Jr. 
Public Works Director 

Prepared by Gary Wiman, Construction Project Manager 

RCPiGWipf 

cc: Gary Wiman, Construction Project Manager 
Assistant Wastewater Treatment Superintendent, Del Kerlin 
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RESOLUTION NO. 2004-67 

A RESOLUTION OF THE LODl CITY COUNCIL APPROPRIATING 
ADDITIONAL FUNDS FOR CHANGE ~ R R E R S  FOR WHITE 

SLOUGH WATER POLLUTION CONTROL FACILITY YEAR 2003 
~NT€flIM IMPROVEM€NT~ 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
appropriate additional funds for Change Orders for the White Slough Water Pollution 
Control Facility Year 2003 Interim Improvements in the amount of $250,000. 

Dated: April 21, 2004 

I hereby certify that Resolution No. 2004-67 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held April 21, 2004, by the following vote: 

COUNCIL M€MBERS - Beckman, Hitchcock, Howard, Land, and 
Mayor Hansen 

AYES: 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL M~MBERS - None 

ABSTAIN: COUNCIL MEMB~RS - None 

SUSAN J. BLACKSTON 
City Clerk 

2004-67 




